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MEMORANDUM FOR THE RECOMD
SUBJECT 3 Heeting With Firewsl Representative

1. A meeting was held on 2] Yaroh 1942 with the following
persons prosenti

2. A brief review of parachute development given by ]
contained the following summary of progress at

2. There have been 44 dwumy drops at altitudes between
25,000 and 45,000 feet thus far. These bave samd to prm
adequacy of hardware, main chute reliabilit
of the 60 inch first stage (discussed belew).

be There have been nine live jumps from 5000 feet at 130
knots IAS of whioh two were maic with the jumpers wearing a
re suit, There has also besn one live jimp from 15,800
fosl,. Thess have served to further demonsirate successfully
the maln ohute capablility and the inadeguacy of the survival
kit container (discussed below).

Strength tests of the suspension system have been
ucmltmd with capability in excess of the dealgn
requirenents of both stages being demonstrated.

4, Whirltower tests have besen conducted st 300 imots IAS,
with majer damage and separstion ef the parschute from the

deeny resulting on ons of four tests. Thres were successful.
Purther diseussion below.

USAF review(s) completed.
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3 | | reported the follewing information em present
statunt

&+ Training and muintenance manuals are 90 percent vomplete
at this time.

mb. Oxygen systsm delivery will bs complisted by the end of

¢+ Ho has hed no somplaints from lLoekheed in regard to
quality eontral for aboul three mentha.

é, A limited smount of cxygen conmumption data has been
ascumilated (€iscussed balow),

be Problems brought up during the meeting weres

8. Fiyet stagoe chute failures with the 40 inch campoy
bave resulied in a devision to attexpt use of a 78 insh canpoy.
M?premiﬁomamwwbemrwmﬁ

out a woek,

be Surviwal kit contalners sttached tc the parechute are
nmmmmtammm:mmmhyazs
foot lanyard. The releasss have been malfwmetioning with
resultsnt hangup on the chute harnsss during dessent, reguiring
the jumper to dlslodge it. In addition, demage in the form of
erscks in the container has coourred as a result of impact
in soft grownd at approximaiely 20 foet/sesond. Such damage
18 wnearranted and cannot be tolesrated, Xits returned to the
manufacturer heve been repaired but not modified.

¢e C«130 crew has experisnced bends while flying
mpressurised at 40,000 feet, Test altitude to be lowered to

presluds pressure sull requirament.

5. Future setivities and items of general intereat diseussed
weres

& Contents of the survival kit arve te be initially
determined by s board at DPD,
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be A lémm projector ie desired for ths ready room at
25X1 [ |ss » training atd (action by Msterfel Staf?f, DFD).
2+ Hisaion profilss and further tests nesded
— tion of required axygen supply (sstion by 25X1A
25X1A | I

d, Cheuk on sveilability of s singls portsble wmit for
sxygen and pult cocoling duriag pilot walkeout, ({Astion by

25X1A |

&3 mmﬁmmhwltmkm;{:féhom-
25X1A ehute ) at . be yeguired as a re ehanges

25X14 —

£, Damy ejection seat tests from an F-106 in flight will
e conducted at tha sompletion of all other qualiffcation
tests on the escape mystem (actien by Lockhesd).

6+ Dudgstary agtion requirved:
a, Additional track tests at 25X1A
ba Additional suits. Of 25, sults originally contrasted

for, three have been used up in the test effort. These will

bave to be sdded when the second five pllots are brought in.

g: Punde for suli replacement, about 25 percent of
orizingl cost per year, sheuld be budgeted.

4. Funds for revisim of equdpment manuals should be
bwdgeted for st sams rate as sults.

|  25X1A

25X1A

Beputy Chief, Development Branch
DFD-DD/P
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